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OL/NBPO Weekly Report - Period Ending 25 September 1984

1. Progress Reports on Tasks Assigned by the DCI/DDCI:

Nothing.

2. Items or Events of Major Interest That Have Occurred During

the
New

a.

Preceding Week:
Building Project

The 1,300 space termporary parking lot is nearing completion
and is scheduled to be turned over to the Agency for employee
use on 1 October. The lot will be accessible from the George
Washington Parkway entrance, the north ring road, and from

a roadway off Turkey Run Road.

The installation of the south side chilled water lines has begun.
These lines replace existing chilled water lines located in

the footprint of the New uild ir;go& e (vt Mas /4&[4&4»43
M [

The fit-up effort 15 due to' egin during October This—ts—when
the~of£4ee—layeut—1s~ées&gﬂed— g. The present

~plan is to design for the Office of Logistics, Office of Finance,

and Office of Information Services first. Thﬂb effort for these
three offices should be completed by the end of November.

The Furniture Committee held its first meeting 19 September 1984
to discuss proposed workspace standards. A representative from
each of the five directorates is reviewing these standards with
their offices to determine if any exceptions to these standards
exists. Once the workspace standards are determined, it will
then be the Committee's goal to select workstation furniture.

3. Significant Events Anticipated During the Coming Week:

STAT

Nothing.

Chief, New Buildfng Projeft Office, OL
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